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Applicant Jurisdictions & Other Comprehensive
Planning Efforts in the WCWRPC Region
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Town of Oak Grove

| — Village of Cameron

|_— Town of Maple Grove
| _— Town of Dallas

Village of New Auburn

Project Applicants

(names given on map)

[ WCWRPC Region
Regional Applicant (1)

[ Local Applicants (21)

v CoUNt Applicants (3)

Governments with plans
completed or in progress.

Y Counties

[_]Cities, Villages, and Towns

Star Prairie / Village of

Town of Woodville

Richmond

| __— City of Bloomer
| __— Town of Woodmohr
[/Town of Eagle Point

Village of Boyd
City of Stanley

4

WCWRPC Region Inset

The project applicants include the 3
remaining counties in the region who
have not begun a comprehensive
planning effort, as well as 21 communities
within those 3 counties. The regional
Master Plan will bind all of these plans
together, in a bottom-up fashion from
completed plans while offering advisory
guidance to other applicants and
future planning efforts.
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Start: May 15, '08
Project Month

= May-June

Project Start-Up & Establish Committees
Execute Grant & Consultant Contracts/Adopt Public Participation Plans

Establish Local Plan Commissions (if needed)

N June-July

» Aug-Sept
© Oct-Nov
~ Nov-Dec
® Dec-Jan '09
© Jan-Feb
Feb-Mar
= Mar-Apr
N Apr-May
w May-June
& June-July
o July-Aug
@ Aug-Sept
N Sept-Oct
Oct-Nov
Nov-Dec
Dec-Jan '10

i
=
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-
=
©
=
©
n
=]

@ July-Aug
-

9" Sept-Oct

Jan-Feb

Feb-Mar
w Mar-Apr
& Apr-May
o May-June
] June-July
~ July-Aug
@ Aug-Sept

N
[N
N
N
N
N
N

© Sept-Oct

N

Oct-Nov

w
o

! RPC will assist & provide models, if needed |

Establish County Planning Advisory Groups (PAGSs)

Attend Initial Kick-Off Meeting
Establish and Publicize Project via County Website and Media Outreach

Issues l|dentification

Unless otherwise specified,
all activities are
both County and Local.

"Local" consists of city, village,
& town applicants.

Conditions & Trends Report summaries for
each applicant provided by RPC, then

amended locally, if needed.

Review Regional Conditions & Trends Report ~ summaries and
existing plans, programs, and ordinances

i Local applicants will participate

Issues & Opportunities Workshop(s)

in the meetings of their

Public Opinion Surveys

_I respective counties.

Survey or contact adjacent & overlapping jurisdictions to identify critical issues

Results of surveys and visual

preference activities presented at

Visual Preference & Development Design Activities

Visioning Workshops

Visioning Workshop(s)

Plan Development (county PAGs & local plan commissi ons)

Establish Goals and Objectives

Review Land-Use Trends and Scenarios; consider smart growth concepts

Consider Alternatives & Identify Plan Strategies

Special Invitation to Attend Regional on Intergvtl Coordination

Discuss Intergovernmental Issues; coordinate strategies

Public Open House(s) and Educational Meeting(s) (one will focus on land use)

Participate in a Regional Workshop on putting
the State Comprehensive Planning Toolkit into

Participants invited to attend regional workshops on Plan Implementation

action within the region

Detailed Review of Existing Programs, Ordinances, Plans, etc for consistency

Coordination between County & Local land-use plans; consistency for zoning

Review & Consider recommendations of draft RPC Master Plan

Develop & Incorporate Implementation Plan into draft plans

Committee Review & Acceptance of Draft Plans

Plan Implementation

Please Note
County and local timelines and number of meetings m ay vary significantly.
While all applicants have agreed to this basic appr ~ oach, each participant will

Wisconsin Dept. of Administration Draft Plan Pre-Review

further tailor the approach to meet the unique need s, issues, and

Distribute Draft Plans to Stakeholders, Libraries, Website, RPC, Jurisdictions

circumstances of their respective communities. Fur ther, due to the 2010
consistency requirement, it is possible that some p articipants may strive to

Advertise and Conduct Public Hearing

complete their projects early. However, this does not change the strong

Committee/Commission adopts resolution recommending adoption

commitment of all participants to maintain a high | evel of coordination and

Board/Council adopts comprehensive plans by ordinance

public participation during the entire planning pro cess.

Ensure Consistency - Create & Amend other plans, programs and ordinances, if recommended
in Comp. Plans (not financially supported through Comp. Planning Grant)

Other Activities
Grant Reporting & Administration, including final close-out form & adopted plan

County Webpage Updates (updates as needed; at least quarterly)

Print & Distribute Final Adopted Comprehensive Plans
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Natural Resources &
Development Constraints Maps
* surface waters
» wetlands
» 100-year floodplains
 prime farmland
o forested areas
 sand/gravel resource soils
* historical sites
e groundwater & bedrock depth
* steep slopes
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$20,000 project cost, $12,000 grant, $8,000 local m atch Start of Quarter Balance
Cash

Time Period Expenditure Reimbursement Net Budget (Carryover/Reimbursement/Budget) Flow

2008 2,800.00 2,800.00
3rd Quarter,
2008 2,000.00 0.00 2,000.00 2,800.00 800.00
4th Quarter,
2008 2,000.00 1,200.00 800.00 2,000.00 0.00

2009 3,200.00 4,400.00
1st Quarter,
2009 2,000.00 1,200.00 800.00 4,400.00 2,400.00
2nd Quarter, \\
2009 2,000.00 1,200.00 800.00 3,600.00 1,600.00
3rd Quarter, \
2009 2,000.00 1,200.00 800.00 2,800.00 800.00
4th Quarter, :’

1 2009 2,000.00 1,200.00 800.00 2,000.00 0.00

2010 5,000.00 6,200.00 ~"
1st Quarter,
2010 2,000.00 1,200.00 800.00 6,200.00 4,200.00
2nd Quarter, /\
2010 2,000.00 1,200.00 800.00 5,400.00 3,400.00
3rd Quarter,
2010 2,000.00 600.00 1,400.00 4,000.00 2,000.00
4th Quarter, /
2010 2,000.00 0.00 2,000.00 2,000.00 0.00

2011
1st Quarter,
2011 3,000.00 -3,000.00 -3,000.00 >

20,000.00 12,000.00 8,000.00 8,000.00
v
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INVOICE
Project Name: Town of Creek Comprehensive Plan
Date: September 5, 2008

‘ Request is hereby made for payment of $1,770.@0ver the expenses incurred for work activities
for the period of June 1, 2008, through August2Z8I]8. These expenses include:

INY

- . Hourly # of Total
Activity Type Description Rate Hours Cost
Printing & Supplies| binders for Plan Commissipn 4590
Travel 2 meetings - - $50.00
_ < John Doe start-up & issues $50 30 $1,500.00
identification
Jane Doe mapping/GIS $35 5 $175,00
\ TOTAL $1,770.00
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